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City Manager’s Office
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
Cc: George A. Purefoy, City Manager
From: Ron Patterson, Assistant City Manager

Date: 11/10/2009

Agenda Caption: Consider and act upon authorizing the City Manager to execute
Change Order Number 007 to the Standard Form of Agreement
between the City of Frisco and Balfour Beatty Construction for
the construction of additional improvements to Dr Pepper Arena.
(CMO\RP)

Action Requested:
Request approval of Change Order Number Seven (7) to the existing
Construction Manager at Risk (“CMAR”) contract with Balfour Beatty for
additional improvements to the Dr Pepper Arena (formerly Stars Center).
Background Information:
This Change Order Number Seven (7) solely amends the contract to clarify
the Building Code under which the additional structural improvements, as
authorized by Change Order Number Six (6), are to be completed.

This change order does not change any cost associated with the additional
improvements.

Board Review/Citizen Input:
NA
Alternatives:

NA



Financial Considerations:

None.
Legal Review:

The change order has been reviewed by Bob Roeder.
Supporting Documents:

AIA Document G701 — 2001, Change Order Number 007
Staff Recommendation:

Staff recommends approval of the change order as submitted.
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